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Plans/Engineering
33010308 2 Site Health & Safety Plan 15SEP00* 16SEP00

33010313 2 General Site Work Plan 15SEP00* 16SEP00

33010314 2 Contractor Quality Control Plan 15SEP00* 16SEP00

33010330 18 Landfill Cap Design 15SEP00* 05OCT00

33010342 1 PreCon/Mutual Understanding Meeting 27SEP00* 27SEP00

33210605 48 Field Activity Report (Draft/Review/Final) 04NOV00 03JAN01

Field
33030200 7 Clearing & Grubbing 16SEP00* 23SEP00

33010100 18 Mob of Construction Equipment 16SEP00* 06OCT00

33220590 48* Construction Equipment 16SEP00* 10NOV00

33220700 48* Health & Safety Equipment 16SEP00* 10NOV00

33220900 48* Temporary Construction Facilities 16SEP00* 10NOV00

33010491 54* Site Surveying 16SEP00* 17NOV00

33030307 2 Initial Grading 17SEP00* 18SEP00

33080500 23 Landfill Cap Foundation Layer 19SEP00* 14OCT00
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Field
33010490 2 Utility Location (Incl.Sheet Pile Wall) 06OCT00 07OCT00

33020400 5 Monitoring Well Repair/Adjustments 06OCT00 11OCT00

33080508 13 Landfill Cap Geosynthetic Layers 16OCT00 30OCT00

33080509 13 Landfill Cap Vegetative Cover Layer 20OCT00 03NOV00

33210400 5 Demob of Construction Equipment 04NOV00 09NOV00

33200401 2 Landfill Cap Hydroseeding 06NOV00 07NOV00

33192200 5 Waste Disposal 06NOV00 10NOV00

Management
33220102 91* Project Management 15SEP00* 03JAN01

33220414 91* Cost/Schedule Engineer 15SEP00* 03JAN01

33010334 48* Procurement Activity 16SEP00* 10NOV00

33220290 48* Project Support 16SEP00* 10NOV00

33220517 48* Personnel Vehicles 16SEP00* 10NOV00

33220100 59* Supervision/Management 16SEP00* 25NOV00

33010343 1 Internal Kick-Off Meeting 27SEP00* 27SEP00

33010335 6 Construction Scheduling/Project Setup 28SEP00* 04OCT00

33992010 48 Buyer Closeout 04NOV00 03JAN01

33992011 48 Technical Closeout 04NOV00 03JAN01
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